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635.117 Labor and employment. 
635.118 Payroll and weekly statements. 
635.119 False statements. 
635.120 Changes and extra work. 
635.121 Contract time and contract time ex-

tensions. 
635.122 Participation in progress payments. 
635.123 Determination and documentation 

of pay quantities. 
635.124 Participation in contract claim 

awards and settlements. 
635.125 Termination of contract. 
635.126 Record of materials, supplies, and 

labor. 
635.127 Agreement provisions regarding 

overruns in contract time. 

Subpart B—Force Account Construction 

635.201 Purpose. 
635.202 Applicability. 
635.203 Definitions. 
635.204 Determination of more cost effective 

method or an emergency. 
635.205 Finding of cost effectiveness. 

Subpart C—Physical Construction 
Authorization 

635.301 Purpose. 
635.303 Applicability. 
635.305 Physical construction. 
635.307 Coordination. 
635.309 Authorization. 

Subpart D—General Material Requirements 

635.401 Purpose. 
635.403 Definitions. 
635.405 Applicability. 
635.407 Use of materials made available by a 

public agency. 
635.409 Restrictions upon materials. 
635.410 Buy America requirements. 
635.411 Material or product selection. 
635.413 Guaranty and warranty clauses. 
635.417 Convict produced materials. 

AUTHORITY: Sec. 5514 of Pub. L. 109–59, 119 
Stat. 1144; 23 U.S.C. 101 (note), 109, 112, 113, 
114, 116, 119, 128, and 315; 31 U.S.C. 6505; 42 
U.S.C. 3334, 4601 et seq.; Sec. 1041(a), Pub. L. 
102–240, 105 Stat. 1914; 23 CFR 1.32; 49 CFR 
1.48(b). 

EDITORIAL NOTE: Nomenclature changes to 
part 635 appear at 67 FR 75924, Dec. 10, 2002. 

Subpart A—Contract Procedures 

SOURCE: 56 FR 37004, Aug. 2, 1991, unless 
otherwise noted. 

§ 635.101 Purpose. 
To prescribe policies, requirements, 

and procedures relating to Federal-aid 
highway projects, from the time of au-

thorization to proceed to the construc-
tion stage, to the time of final accept-
ance by the Federal Highway Adminis-
tration (FHWA). 

§ 635.102 Definitions. 
As used in this subpart: 
Administrator means the Federal 

Highway Administrator. 
Calendar day means each day shown 

on the calendar but, if another defini-
tion is set forth in the State contract 
specifications, that definition will 
apply. 

Contract time means the number of 
workdays or calendar days specified in 
a contract for completion of the con-
tract work. The term includes author-
ized time extensions. 

Design-build project means a project 
to be developed using one or more de-
sign-build contracts. 

Division Administrator means the chief 
FHWA official assigned to conduct 
business in a particular State. A State 
is as defined in 23 U.S.C. 101. 

Force account means a basis of pay-
ment for the direct performance of 
highway construction work with pay-
ment based on the actual cost of labor, 
equipment, and materials furnished 
and consideration for overhead and 
profit. 

Formal approval means approval in 
writing or the electronic transmission 
of such approval. 

Incentive/disincentive for early comple-
tion as used in this subpart, describes a 
contract provision which compensates 
the contractor a certain amount of 
money for each day identified critical 
work is completed ahead of schedule 
and assesses a deduction for each day 
the contractor overruns the incentive/ 
disincentive time. Its use is primarily 
intended for those critical projects 
where traffic inconvenience and delays 
are to be held to a minimum. The 
amounts are based upon estimates of 
such items as traffic safety, traffic 
maintenance, and road user delay 
costs. 

Liquidated damages means the daily 
amount set forth in the contract to be 
deducted from the contract price to 
cover additional costs incurred by a 
State transportation department be-
cause of the contractor’s failure to 
complete the contract work within the 
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